Track Muse – Phase 3 Estimate

- Phase 3.1
  - home page
    - add rotator at seven seconds 1h
    - remodel top of screen 3h
  - pictures page
    - assuming the rotating background pictures established in the home screen is the same set of pictures that will display on the pictures page. Please correct if wrong.
      - add one to many support for background picture in schema 0h
      - add ability to maintain list of background pictures (including add) 0h
      - add rotator at seven seconds 0h
    - add click on stock photo edit page 1h
      - add label to schema
    - add click on project photo links to project page 1h
    - change hover text 1h
      - if stock then label else project name else filename
  - Manage background pictures screen (new)
    - Create 1h
    - Add one to many support for background picture in schema 1h
    - Add ability to maintain list of background pictures (including add) 2h
  - Forum
    - Add forum to the project
      - Create forum schema 1h
      - Add one to many links to images for each forum post
      - Add the ability for admins to moderate the forum 2h
    - Add forum screen 6h
  - Quality Assurance
- Total of 20 hours
- Cost $414 (preferred customer discount applied)
- Delivery Nov 3rd

- Phase 3.2
  - Profile screen
    - Add manage background pictures button
    - Change name and links to Your Garage
    - design project boxes 2h
    - add profile image to schema and screen 2h
    - add ability to change profile image 1h
    - add background image to schema and screen and add ability to change it 1h
  - Project screen
    - design project screen 2h
    - add project description field to schema and screen 1h

- modify code to set fields as required and provide user feedback when requirement is met 1h
  - fields
    - project name
    - year
    - model
    - make
    - trim
    - description
- change schema to 1h
  - allow many car photos per project
  - add description field for each car photo
  - add label field for each car
  - add cover photo flag
- add scrolling list of car photos for the project 4h
- add popup when pic is click in scroll (edit or read only depending) 2h
- create schema to support forum 1h
- update screen to support forum 2h
- add parts to schema and link to project 1h
- add parts list maintenance, borrowing heavily from project pictures 3h
  - parts fields (all required)
    - Name
    - Description
    - price paid
    - link back to the vendor's page
- Add forum to the project
  - Create forum schema 1h
  - Add one to many links to images for each forum post 1h
  - Add the ability for admins to moderate the forum 2h
- Quality Assurance
- Total of 28 hours
- Cost $553 (preferred customer discount applied)
- Delivery Nov 25th

- Manage users screen
  - No changes
- Manage stock photos screen
  - No changes
- Manage news screen
  - No changes